

The Port Engineer's Course

Training Program Notebook for Video Presentations

Table of Contents

Page 1

Part 'A'	Fundamentals, Project Formation, Specifications.....	10
Part 'B'	Change Orders: Identification and Management.....	16
Part 'C'	Contract Management During Performance.....	22
Part 'D'	Preparation of Specifications.....	26
Part 'E'	Improving Specification Writing.....	46
Part 'F'	General Requirements Section of the Specifications.....	55

Introduction	5
---------------------	-------	----------

Part 'A' -- Fundamentals, Project Formation, Specifications

A-1	Fundamentals -- Never to be Ignored.....	10
A-2	Principles of Contract Management.....	12
A-3	Foundation for Success is in the Workscope Definition.....	13
A-4	Specifications: Defining Responsibilities of the Parties.....	14
A-5	Project Control and Monitoring.....	15
A-6	Procedures for Transfer of Custody and Control of the Ship.....	15
A-7	Project Communications and Condition Reports.....	15

Part 'B' -- Change Orders: Identification and Management

B-1	Contractual Obligations vs. Changes.....	16
B-2	Responsibility for Origin of Changes.....	16
B-3	Examples of Successful and Other Changes.....	17
B-4	The Contractual Rules for Change Orders.....	17
B-5	Change Order Workscope Definition.....	17
B-6	Engineering Services for Changes.....	17
B-7	Time Impact on Cost of a Change.....	18
B-8	Credits for Deletions.....	18
B-9	Direct vs. Indirect Effects of a Change.....	19
B-10	Time & Material Changes.....	19
B-11	Schedule Impact of Change Orders.....	20
B-12	Shipyard Project Change Order Control Sheet.....	21

Part 'C' -- Contract Management During Performance

C-1	Open and Inspect [Condition-Found] Reports.....	22
C-2	Managing Owner-Furnished Equipment Commitments.....	22
C-3	Documenting the Shipyard's Deficient Work.....	23
C-4	Keeping Small Problems Small.....	23
C-5	Dealing with Alleged Force Majeure and Vendor Delays.....	23
C-6	Adjustments to Contract Price.....	24



The Port Engineer's Course

Training Program Notebook for Video Presentations

Table of Contents

Page 2

C-7	Obtaining the rest of the Contract Deliverables	24
C-8	Managing Classification and Regulatory Responsibilities	24
C-9	Managing the Warranty Issues and Retainage Funds	24
C-10	Agenda Items for the Project's Kick-Off Meeting	25

Part 'D' -- Preparation Of Specifications

D-1	Identification of the Entire Workscope for Each Item.....	26
D-2	Defining the Scope of Work	26
D-3	Identifying the Required Type of Specification	27
D-4	Shipyard Schedule and Updates for Workscope	28
D-5	Support Services to be Provided by the Contractor	28
D-6	Environmentally-Related Services	29
D-7	Engineering and Design Responsibilities of the Contractor	30
D-8	Review of Contractor's Sketches and Drawings	31
D-9	Interferences	32
D-10	Third-Party Approvals & Inspections	32
D-11	Use of "Optional" Work Items	33
D-12	Use of "Conditional" Work Items	33
D-13	"Most Probable" vs. "Most Definitive" Workscope	34
D-14	Use of Vendor's Representatives by Owner and/or Contractor	35
D-15	Technical Documentation Requirements	35
D-16	Definitions in Specifications	36
D-17	Common Problems with Specifications Language	37
D-18	Owner-Furnished Equipment & Information – Content & Form	37
D-19	Delivery of Owner-Furnished Equipment & Information	38
D-20	Integration of Owner-Furnished Equipment & Information.....	39
D-21	Condition Reports for Open & Inspect Items	39
D-22	Orders to Proceed Based on Condition Reports	40
D-23	Identifying Necessary Tests & Trials	41
D-24	System and Compartment Close-Outs	41
D-25	Work Performed by Ship's Crew and Owner's Vendors	42
D-26	Review of the Contractor's Equipment Selections	43
D-27	Facilities to be Available for the Owner's Representatives	44
D-28	Bid or Pre-Negotiated Rates for Services	45

Part 'E' -- Improving Specification Writing

	Memorandum By A Major Vessel Owner/Operator	46
	Standardized Specification Format	47
E-1	General Description	47
E-2	References	47

The Port Engineer's Course
Training Program Notebook for Video Presentations

Table of Contents

Page 3

E-3	Owner-Furnished Material ("OFM")	48
E-4	Contractor-Furnished material	49
E-5	Regulatory Requirements	49
E-6	Coordination with other work items	50
E-7	Safety precautions	50
E-8	Statement of Work	50
E-9	Testing	52
E-10	Approval/Inspection/Documentation	53
E-11	Removals and Protection	53
E-12	Restoration, Clean-up and Lubrication & Working Fluids	54
E-13	As-Built Drawings	54

Part 'E' -- General Requirements Section of the Specifications

List of 41 Possible Sub-Headings	55
Descriptions of Selected Sub-Sections	56 - 61
